

Eastern Ohio Home Show Timeline
Home Exhibits (outdoor homes)
Friday, May 16th—Sunday, May 18th, 2014

HOMES	BEGIN	DEADLINE
Delivery of Homes to Staging Area	Thursday, May 8 – Friday, May 9	Friday, May 9 at 5:00pm
Wash Homes	Saturday, May 10	Saturday, May 10
Home Placement from Staging area to Show Site Adjacent to MAPS Hanger	Saturday, May 10	Saturday, May 10, 6:00pm
Home Exhibitor Set Up of Homes	Sunday, May 11 th – Wednesday, May 14	Wednesday, May 14 at 5:00pm All home show trim and exterior set up completed
Landscape of Homes	Thursday, May 15	Manufacturer exhibitors may finish up interior details by Thursday, May 15 th , 5:00 pm
All Homes Ready for Exhibit and Completely Set Up Including Skirting, Steps, Displays and additional Landscaping or Amenities.		Thursday, May 15 at 7:00pm

SHOW	DATE	TIMES
Dealer/Local Community Leader Day	Friday, May 16	9:00am to 2:00pm
Public Show Days	Friday, May 16 Saturday, May 17 Sunday, May 18	4:00pm to 8:00pm 9:00am to 6:00pm 12:00pm to 5:00pm

HOMES	BEGIN	TIMES
Home Exhibits Tear Down	Sunday, May 18 Monday, May 19	6:00pm to ??? (depending on lighting) 6:00am to 8:00pm (to be complete)
Homes Moved to Staging Area for Pick Up	Tuesday, May 20	6:00am to 6:00pm
Homes Removal from Staging Area from MAPS Site	Tuesday, May 20 Wednesday, May 21	11:00am to 6:00pm 6:00am to 6:00pm

ALL HOMES MUST BE OFF SITE BY MAY 21 AT 6:00 PM!

NOTE: All times for home movement on Ohio Highways and roads subject to ODOT Special Permit Section Days and Hours restrictions for home delivery and pick up hours (limited hours per ODOT restrictions for Saturday & Sunday home movement) (10/4/13)